

4. PROJECT PLANNING & SCHEDULING

Planning Method

- Agile methodology
- Epics → Stories → Story Points
- Sprint-based execution
- Velocity calculation for estimation

Sprint Plan

- Sprint 1 – Developer Setup: Salesforce developer account.
- Sprint 2 – Data Modeling: Customer, Shipment, Delivery Agent, Branch and Invoice objects and relationships.
- Sprint 3 – Automation: validation rules and automated flows.
- Sprint 4 – Security: role-based access control.
- Sprint 5 – Reports: delivery performance, shipment status and revenue reports.
- Sprint 6 – Dashboards: delivery performance, shipment status and revenue dashboards.

Project Tracker

- The source document uses six-day sprint durations and tracks story points, planned start/end dates, completed points and actual release dates.